STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM CATECSI10200%  Page-tote
TO: Tony Anziano, Program Manager / FILE: E.A. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO. No
CCO#: 321 SUPPLEMENT#: 2 Category Code: CXXX CONTINGENCY BALANCE (incl. this change) $27,438,457_35
COST: ($1g,753_go) INCREASE [] DECREASE HEADQUARTERS APPROVAL REQUIRED? W] YES []NO
. IS THIS REQUEST IN ACCORDANCE WITH YES NO
u TAL FUNDS PROVIDED:
SURRLEMEN $0.00 ENVIRONMENTAL DOCUMENTS? L
CCO DESCRIPTION: PROJECT DESCRIPTION:
IERBYS Building Work CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- fo " i Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
GrpREPET eI TS BTEe: Time Adjustments: {(including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 2

THIS CHANGE ORDER PROVIDES FOR:
Credit for re-polish of concrete floors and change order work performed on Door 11A for IERBYS building.

Contract Change Orders (CCOs) 321 S0 and S1 performed architectural, structural, electrical, mechanical, plumbing, roofing,
glazing, and painting for rehabilitation construction at Interurban Electric Railway Bridge Yard Shop (IERBYS) by force
account. An incorrect amount was inadvertently paid, which will be corrected under this change order (CCO 321 S2).
Ordinarily this correction could be made through the bill processing system, however in July 2014 the SAS Project's contract
number 04-0120F4 was closed due to the systems inability to accept estimate runs greater than 99. Contract number 04-
0120W4 was created to process the remainder of the monthly progress payments.

The credit for this change order is ($19,763.00) lump sum, which can be returned to the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 321 S0, S1, and S2 is $2,380,237.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

The Toll Bridge Program Oversight Committee (TBPOC) initially (February 6, 2013) approved the use of the IERBY's building
and approved $1.4 million to issue SAS CCOs to perform the early work to relocate a portion of the maintenance personnel
currently occupying the IERBY's building (CCO 296), to perform an initial geatechnical foundation investigation to determine
the condition of the existing wood piling foundation (CCO 295), and to perform soft demolition to remove all the interior non-
structural partitions (CCO 297). The Toll Bridge Program Management Team (PMT) revised this approval (May 13, 2013) to
include all work on |ERBY'S within the approved $1.4 million funding. At the June 6, 2013 TBPOC meeting the TBPOC
approved an additional $1.6 million for IERBYS building improvements (CCOs 295, 296, 297, 298, 321, and 334) and $3.2
million for IERBYS sitework improvements (CCO 335).

This change order has concurrence from William Casey (Supervising TE), Tony Anziano (Program Manager), and Rich Foley
(HQ Oversight).

ADA Notice: For individuals with sensory disabilities, this document is available in zlternate formats. For information call: {916) 654-6410 or TDD (916) 654-3880 or wrile
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO:321-2 DATE: 9/10/2014 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  7/8/13 THIS BEQUEST TOTAL TO DATE
- - ITEMS $0.00 $0.00
Bridge Engineer: Date
FORCE ACCOUNT $0.00 $2,400,000.00
Project Engineer; Date AGREED PRICE %0.00 $0.00
Project Manager: TB Program Manager, Tony Anzian Date 7/10/13 | ADJUSTMENT ($19,763.00) ($19,763.00)
FHWA Rep.: Date TOTAL ($19,763.00) $2,380,237.00
FEDERAL PARTICIPATION
Environmental: Date
- [J PARTICIPATING [ ] PARTICIPATING IN PART NONE
Oth fy): i
er (specify) HQ, Rich Foley Date 7M0M3 | | NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Other (specify): Date ) )
FEDERAL SEGREGATION (if more than one Funding Source or P.L.P. type)
District Prior Approval By: Date [[Jcco FUNDED PER CONTRACT [T] cCo FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: 1 Da/te
| { i

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (316) 654-6410 or TDD {916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 85814.




